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Items 
No. LKK Working Progressing Service Content Remark

1 Brainstorming 头脑风暴

Creative Design
-创意设计

2 Concept Sketch Design 概念草图

3 Detail Sketch Design 细化草图

4 ID-Sketch Proposal 草图评审提案（沟通环节）

5
2D Design（2D-Rendering & 
PPT）

2D设计（2D效果图及PPT制
作）

2D Design-
2D 设计6 2D Design Proposal 2D提案  (沟通环节)

7 2D Modification Confirming 2D 修改 确认

8 Surface Appearance Design 3D建模

3D Design-
3D 设计

9
3D Design（3D-Rendering & 
PPT）

3D设计（3D效果图及PPT制
作）

10 3D Design Proposal 外观3D效果图提案  (沟通环节)



11 3D Modify
3D方案外观细化(确定最终方
案)

3D Design-
3D 设计

12 Final Design Improvement 最终设计修改

13 CMF 工艺说明与产品丝印制作

14 ID-Prototype management 外观手板制作监制
ID-Prototype 

management-外观手板监制

Industral Design Cost:

15
Structure Kick-Off Meeting
（Confirm function & Hardware）

结构启动会(解读功能，确认硬
件)

Framework Design
-框架设计 

16
3D Model Transformation And 
Disassembly Of Industrial Design

3D模型转化和拆件

17 Structure General Design 结构框架制作   (结构设计报告)

18 Structure General Design Proposal 框架提案

19 Structure Detail Design 结构细化设计

3D Mechanical 
Design Detailed
-3D 结构设计细化

20
Structure Internal Review & 
Modify

结构内部评审及修改  (结构设
计报告)

21 Structure Design Proposal 产品结构设计提案

22
Structure Modification & 
Confirmation

结构修改，确认

23
BOM & Prototype Document 
Preparation

出结构BOM表，出手板制作资
料

BOM & Prototype 
Document Preparation



24 Prototype Test 结构手扳制作监理 Prototype Test

Mechanical Design Cost:

25
Product Function Principal 
Analyze

产品功能原理分析
Functional Requirement 

Interpretation
-功能需求解读26 Product Function Confirm 产品功能确认

27 Electronic device selection 硬件选型

Schematic Design-
原理图设计

28 Schematic Design 电路原理图设计

29 Schematic Design Confirmation 电路原理图设计确认

30 PCB Dimension Confirm PCB尺寸图确认

31 Layout Design PCB LAYOUT Layout Design

32 PCB Sample PCB打样 PCBA Samples Making-
PCBA 打样33 PCB Component Soldering PCB元器件打样

34 Electronic Test
PCBA样板制作及软硬件调试
测试

PCBA Testing-
PCBA 功能调试测试

35 PCBA Samples Modification PCBA 样板修改

36 Electronic Solution Confirm
PCBA样板功能确认（根据调
试结果待定）

Function Development Cost:

42 Inquiry and Business Confirming 外发询价及商务确认

Prototype-
手板制作



43 MD-Prototype making 
Manufacturing

结构手板零件加工 Prototype-
手板制作

44
Function verification & 
Improvement

功能调试测试修改

45 Structural design drawing review 结构设计图纸评审

DFM Evaluation
-DFM 分析

46 Structural drawings optimizing 结构图纸优化

47 Structural drawings %ID confirm 结构图纸确认

48 BOM CMF adjustment & updated  图纸 BOM、 CMF更新

49 Surface Design for Packaging 包装外观设计

Packaging Design
-包装设计

50 Structure Design for Packaging 包装结构设计

51 Packaging Samples Making 包装打样

52
Tooling Requirement And Business 
Confirm

模具需求和订单确认

Tooling Design 
-模具设计

53
DFM confirmation（design for 
mold)

DFM 确认（design for mold)

54 Tooling Design 模具设计

55
Tooling Drawing 
Approved(CUSTOMER)

模具图纸批准(客户)

56 Tooling Making Process 模具制作过程 Tooling Making
-模具制作57 First Shot (T1) 首次试模

58 Test Equipments & Jig 
Preparation

测试设备和夹具准备

Testing and T1
-测试和T1



59
Engineer  Sample Material 
Preparation

工程师样品材料制备

Testing and T1
-测试和T1

60 First Engineer Samples Build 第一个工程师样本构建

61 Product Safety Approval(BIFMA ) 首次安全测试(BIFMA)

62
First Sample Performance 
Verification

第一个样品性能验证

63
First Sample Performance 
Verification(CUSTOMER)

第一个样品性能验证(客户)

64
First Modification 
Command(CUSTOMER)

第一次修改命令(客户)

65 The second Modification Process 第一次修改的过程

66 Second Shot （T2......Tn）
第二次试模（T2......Tn）
n=2,3...n

67 The N Engineer Samples Build 第N次工程师构建样本

Trial Production
-小批量生产

68 Final Sample Review 第N次样品审查

69 The N Sample 
Review(CUSTOMER)

第N次样品审查(客户)

70 sample confirmation 小批量封样

71
Output of all production materials 
(including SOP)

所有生产资料导出（含SOP）

72 Pilot Run 小批量试产

73 Certification 测试认证

74 Engineer Test 工程师测试



75 Summary for pilot Run 小批量总结

Trial Production
-小批量生产

76 NPI (New Product Input）
NPI (new Product Input新产
品导入）

Mass Production & Continual 
Improvement

--大货量产和改良

77
Manufacture process &product 
optimization

产品优化和制程改良

78 Product Approval Meeting 产品批准的会议

79
Long Lead Time Material Order 
(Mass Production)

长期订货量产

80 Components for Mass Production 零配件的大规模生产

81 Assembling for Mass Production 组装批量生产

82
Outgoing quality control
-OQC 出货检验 OQC

83 Shipment 装载的货物

Total :


